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REVISED SCHEDULE 
 
 

PETITION NO. 1313 – DWW Solar II, LLC petition for a declaratory ruling that no Certificate of 
Environmental Compatibility and Public Need is required for the proposed construction, maintenance 
and operation of a 26.4 megawatt AC solar photovoltaic electric generating facility on approximately 
289 acres comprised of 5 separate and abutting privately-owned parcels located generally west of 
Hopmeadow Street (US 202/CT 10), north and south of Hoskins Road, and north and east of  County 
Road and associated electrical interconnection to Eversource Energy’s North Simsbury Substation 
west of Hopmeadow Street in Simsbury, Connecticut. 

 
 

Petition Received 06/29/2017 

Completeness review 07/20/2017 

Council Interrogatories 

 Set-One Filed 

 Set-One responses due 

 Set-Two Filed 

 Set-Two responses due 

 
08/02/2017 
08/23/2017 
09/20/2017 
10/03/2017 

Pre-hearing conference (10:00 a.m.) 08/03/2017 

Deadline for filing of Interrogatories between Participants 08/29/2017 

Pre-filed testimony due and responses to interrogatories due 09/05/2017 

Deadline to request Party/Intervenor status 09/05/2017 

Field review (1:30 p.m.) 09/12/2017 

Hearing (3:00 p.m. and 6:30 p.m.) 09/12/2017 

Deadline for filing of Interrogatories between Participants 09/26/2017 

Pre-filed testimony due and responses to interrogatories due 10/03/2017 

Continued Public Hearing Session (11:00 a.m. in New Britain) 10/10/2017 

Final Deadline for filing of Interrogatories between Participants 10/19/2017 

Final Deadline for Pre-filed testimony and responses to 
interrogatories  

10/26/2017 

Second Continued Public Hearing Session (11:00 a.m. in New 
Britain) 

11/02/2017 

Close of Record 12/02/2017 

Draft Findings of Fact 12/07/2017 

Draft Findings of Fact, Opinion 
 & Decision & Order  

12/21/2017 

Deadline for Decision 12/26/2017 

 
 
 
 

Siting Analyst: Robert Mercier 
 


